Roads and Bridges Monthly Report May 2011

New Drainage Feature Maintenance Program: A meeting was held on Friday, May 20 for the

neighborhood at the Village Hall to inform them of the project in order to manage expectations. Work is
scheduled to begin next week, starting with culvert replacements on Church and Chapel roads. The
north and south ponds in the Spring Creek Hills subdivision were examined by Integrated Lakes
Management to determine whether or not holding capacity has diminished. ILM concluded that the
ponds do not require dredging at this time and recommended a 5-7 year time frame for re-checking the
condition. If the north pond were to require dredging, an estimated cost (today’s dollars) would be
$75,000 which would not include disposal of materials removed from the pond. The consultant also
noted that if development occurs on the adjacent Duda property, it could trigger an increase in

sedimentation in the north pond which would then necessitate dredging.

2011 Major Drainage Project: Planning for the project of drainage improvement on Church and Chapel

roads continues. We are awaiting execution of paperwork from the cemetery for Church Rd. The
permit approval process before McHenry County for Chapel Rd has been initiated, but is on hold until
permissions have been secured, as the documents necessary to secure a combination of permanent and
temporary easements from the property owners are being prepared. It is anticipated that bid letting

will be in July.

Cuba Road Bridge Replacement: We continue to work on preparation for a Phase | study to get a more

firm idea of the cost involved in replacing the bridge. The Village Engineer discussed the potential Phase

I study project with the McHenry County Transportation Council on May 19"

2011 Resurfacing Program: The project should begin the week of May 23 and should be complete by

August 12,



County Line Road Cross-walk: The Village Engineer is preparing plans for submission to IDOT. We will

apply to IDOT for a permit to install a crossing at Oakdene, with anticipated cost to the Village of
$60,000 (2012 budget). If the crossing is only allowed by IDOT at the light, the anticipated cost would
be about $125,000; and ongoing maintenance costs such as sidewalk snow removal would have to be

included in the overall cost of the project.

Barrington Countryside School Speed Limit Zone Eradication: We met with the school principal and the

Buildings and Grounds manager to inform them of IDOT’s position on May 16. They were grateful that
we have been working on the issue. They will contact the school board and IDOT, at minimum to
request that no action be taken until the end of the school year and that adequate notice be provided
before speed zone removal; if it is to occur. It was pointed out that no acceleration lane was made for
the buses because of the existence of the speed zone. The layout of the facility and lack of acceleration
lane would seem to prohibit speed zone removal. We proposed that we could jointly attend an IDOT

meeting on this subject matter with them.

Miscellaneous: An administrative meeting was held on May 16. The condition of Autumn Trail Rd.
(which could be technically be accepted by the Village as a public road but has not yet been accepted) is
rather poor. It requires significant repair including regrading, placing of binder and asphalt layers. In
today’s dollars the cost might be around $330,000 to do the work on the 2/3 mi. of road; so Village
acceptance of the road would be at great expense. Resurfacing is planned in that area in 2014, so this
matter could next be revisited in 2013. Replacement of 14 non-conforming regulatory signs will be
completed within the next few months, in accordance with state requirements. The annual survey of

the Cuba Rd. bridge deck will take place within the next few months.



Trustee-related Extra-Board Meetings for the Month:

1) McHenry County Groundwater Protection Seminar 5/2 —7 hrs
2) Roads and Bridges Committee Meeting 5/16 — 2 hrs

3) Meeting with Countryside School 5/16 — 1 hr

4) Barrington Hills Clean Up Day 5/30 -3 hrs

5) Spring Creek Hills Drainage Project Informational Meeting 5/20—1 hr

Approximate number of volunteer mtg hours — 14



