

## ROADS AND BRIDGES MONTHLY REPORT AUGUST 2013

### 2013 ROAD PROGRAM

The Resurfacing on Spring Creek Road is being completed with driveways and should be finished by September 10.

Patching will recommence in early September for a number of other roads

### CUBA ROAD BRIDGE STATUS

We are still waiting to hear from IDOT

### RIDGE ROAD/ MERRI OAKS ROAD DRAINAGE

A meeting with a resident down Merri Oaks Road is scheduled for this week to discuss possible solutions utilizing an easement across his property to Oak Lake.

Lake County has offered to participate in the grant process.

### BACT

Due to vacation schedules a meeting was impossible in August. One will be scheduled in September to discuss their programs.

### PAVEMENT CONDITION INVENTORY

The last pavement condition inventory was performed in 2005 and based on the condition of a number of roads, some of which have been deferred because of budget limitations, more detailed information is needed to accurately assess the pavement most in need of attention.

The survey will be done in early fall.

### 2014 ROAD PROGRAM

We have prepared a preliminary schedule of roads for resurfacing next year and will finalize the decision after the pavement condition inventory is completed.

### TRAFFIC SIGNAL UPDATES

The traffic signals at Routes 59 and 68 are scheduled to be replaced with LED signals by IDOT.

### PAGANICA LIFT STATION REPLACEMENT

The lift station at Paganica will be replaced by Barrington this fall. Trucks will use the Old Hart/Oak Knoll route to access and VBH will charge standard overweight for each load.

### PENNY ROAD JURISDICTIONAL TRANSFER PROPOSAL

We have received the attached correspondence from Kane County Transportation and had a preliminary discussion at last week's Roads and Bridges meeting. We will contact Kane and Cook Counties to explore this further.