

To: Clerk @VBH
Bob Kosin
Dan Strahan

ROADS AND BRIDGES MONTHLY REPORT
APRIL 2015

The Roads and Bridges Committee Meeting was cancelled for April as there were no action items on the Agenda.

2015 ROAD PROGRAM

Dan Strahan will be coordinating plan approval with IDOT and anticipates receiving bids for action at the May 27, 2015 BOT meeting.

Pricing has been good so far, though in some areas there have been fewer bidders than in the past.

Plum Tree Road
Meadow Hill Road
Haegers Bend Road

Bids have not been let and a schedule for a start date is not yet determined.

Asphalt prices have not yet been posted which will delay final estimates for this year's road program.

2015 DRAINAGE PROGRAM

Merri Oaks Road

The Comcast cable has been moved to accommodate the new stormwater sewer. Due to the annual road posting effective March 16, Copenhaver removed their equipment and no further work will be done until the limits are lifted on May 4.

Work is 25% complete

2014 ROAD PROGRAM

There have been a number of grass shoulder areas rutted up over the past few weeks. These areas will be restored, but the intent is to allow the grass to get established a bit further so that a landscaper can restore all the rutted areas at once and not go out multiple times.

SEASONAL ROAD POSTING

Seasonal road posting limits will be lifted Monday, May 4, 2015.

CUBA ROAD BRIDGE

Dan Strahan has received the notice that final agreements have been sent to Springfield for approval.

Right of way acquisition/ negotiations are in progress and hopefully will be completed by June 1, 2015.

Patty Meroni,
Chair, Roads and Bridges