

Sarah Kenney

From: Dan Strahan [dstrahan@gha-engineers.com]
Sent: Friday, August 20, 2010 4:37 PM
To: bmallen@barringtonhills-il.gov
Cc: Robert Kosin; Sarah Kenney; Chuck Bodden
Subject: Village Hall project schedule

Beth,

The contractor for the Village Hall sidewalk improvements project is awaiting receipt of the "detectable warning" panels needed to complete the project. Based on our discussions with the contractor he anticipates receiving them Tuesday or Wednesday of next week, so to avoid a conflict with setup for the open house we advised him to hold off completing the sidewalk projects until the week of August 30th.

The work itself is expected to take no more than a week to complete.

Dan

--

Dan Strahan, P.E., CFM
Gewalt Hamilton Associates, Inc.
820 Lakeside Drive, Unit 5
Gurnee, IL 60031
(847)-855-1100

This message contains proprietary, privileged, and/or confidential information solely for the use of the individual(s) to which it is addressed. If you received this message in error or are not the intended recipient, please notify the sender by reply e-mail and delete and destroy the message.