

To: Clerk @VBH
Bob Kosin
Dan Strahan

ROADS AND BRIDGES MONTHLY REPORT
MARCH 2013

2013 ROAD PROGRAM – PROJECT CLOSEOUT

The village has received an invoice from the 2012 road contractor, Geske and Sons, Inc. The Dundee Lane level binder issue has not been satisfactorily addressed and a meeting with the village will be scheduled to review these issues.

Other items require revision and will likely be presented at the April board meeting.

2013 ROAD

CUBA ROAD BRIDGE

A meeting was held at the home of the residents on whose property Cuba Road Bridge stands regarding the location, right of way, engineering, and the processes as the engineering and right of way work begins.

The residents were very cooperative and appreciative of the village's outreach to them and assistance in the process.

The next steps will include having our attorneys and the ZBA refine an amendment to the zoning ordinance addressing the several properties currently being adversely impacted by eminent domain through no fault of their own which will result in less than 5 acres.

COUNTY LINE ROAD CROSSWALK

Barrington has received grant funding approval for the Hart Road project in 2015 which will include the enhancements to the crosswalk at the intersection of County Line Road and Hart Road.

HOMEOWNERS ASSOCIATION MEETING

The meeting will be scheduled in early April.

THE SEASONAL ROAD WEIGHT LIMITS

The seasonal road weight limits were posted last week as a result of the freeze/thaw cycles and the rapid melt down and heavy rains.

Patty Meroni,
Chair, Roads and Bridges