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OAK LAKE DRAINAGE PROJECT 

 

The Lake County SMC mandated drainage project is in the preliminary planning stages.  

Meetings have been held with the residents and a follow up meeting will be held the week of 

March 31 to determine the easement location to Oak Lake from Merri Oaks Road.  Permits will 

be applied for with Lake County once this has been determined. 

 

As a part of this project, as well as the 2014 Road Resurfacing on Ridge Road, culvert 

replacement on Ridge Road as well as installation of a cross culvert to the south depressional 

area need to be addressed with the property owners.  Survey crews have already been out to 

locate culverts. 

 

LONGMEADOW PARKWAY 

 

The Open House at Countryside School on March 12, 2014, was attended by some 40+ residents 

who reviewed all of the preliminary engineering plans which Kane County has submitted to the 

Village. 

 

Additionally, Gewalt Hamilton prepared an aerial photograph of Algonquin Road/Route 62, 

some 20 feet long, as well as a detailed map showing traffic counts for the surrounding area from 

the toll way at I 90 through VBH to include Route 14, east to include Rte. 59, and west to 

include Rte. 31. 

 

Residents were invited to offer verbal comments to a court reporter or written comments.  The 

consensus is agreement that Rte. 62/Algonquin Road is already way over its capacity, and that 

the completion of the Longmeadow Parkway and the additional 8700 projected vehicles daily 

leaves no choice but to widen Algonquin Road and to put in signalized intersections as a very 

necessary safety measure. 

 

The announcement by Kane County that it has signed a contract with IDOT to use Quick Take 

for land acquisition at IDOT/Longmeadow  Parkway intersections moves the project forward at a 

fast pace. 

 

Further meetings with Carpentersville and Kane County are required to determine the water main 

extension for fire emergency use only. 

 

A meeting with Dundee Township Park District will also be scheduled in April or May to discuss 

the Park District’s vision for future plans to develop their property on the south side of 

Longmeadow Parkway. 



 

Dan and I will compile all the comments from residents into a list of suggestions and 

requirements the village sees as a part of Route 62 planning.  These will be submitted in the next 

2 months to IDOT to establish some early planning parameters. 

 

HAGER’S BEND ROAD 

 

The Haeger’s Bend Road project that was delayed two (2) years ago when the village did not 

qualify for funding is again going to be submitted for funding through the McHenry County 

Council of Mayors Call for Projects.  New methodology and criteria released March 14, 2014 

will improve the chances of funding.  The Wetland Impact Evaluation is awaiting IDOT’s 

Springfield approval. 

 

Due to serious deterioration in the condition of the roadway (and the resulting cost increase to re-

build it), the project will be done in stages over several years. 

 

PORTER BRIDGE, OAK KNOLL ROAD 

 

The required scour analysis was submitted to IDOT on February 28, 2014.  Due to the extensive 

long term inspections of the bridge by the village and the extremely low traffic volume, the 

village is going to appeal IDOT’s requirements. 

 

Patty Meroni, 

Chair, Roads and Bridges 
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