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Re: 2011 Drainage Program- Various Culvert Replacements
Bid Recommendation

Dear Mr. Abboud:

On Tuesday, August 16, 2011, at 2:00 PM bids for the above referenced project were received, opened and
read aloud at the Village Hall. Attached are the bid tabulations and summary of the bids received along with
the enginecr’s cstimate of probable cost.

A total of eight bids were rcceived for this year's drainage program. The low bidder was Copenhaver
Construction, Inc. of Gilherts, TL. Copenhaver submitted a bid of $57,107.00. Neri Brothers Construction of

Roselle, TL submitted the second lowest bid at $66,848.65. The Engineer’s Opinion of Probable Cost for this
project was $45,101.00,

Contractor Review

Our office has worked with both of the two lowest bidders previously: Copenhaver Construction, Inc.
completed the 2009 Drainage Program for the Village as well as the 2010 Village Hall Site Improvements.
Neri Brothers Construction, Inc. completed the 2004, 2006, and 2010 Drainage Programs. In our experience
both contractors have the capability to complete the work in a satisfactory manner.

We recommend that the Village Board award the 2011 Drainage Program- Various Culvert Replacements
work package to Copenhaver Construction Inc. in the amount of $57,107.00.

Lastly, as with any othcr construction project, it is recommended that the Village Board factor in a 10%
contingency factor for additions or changes due to unforeseen conditions (generally below grade) to the
proposed construction improvements. As always our office will keep the board apprised of any significant
changes in the project scope. We anticipate the starting date for the project would be mid-September; a
completion date of October 14, 2011 is specified in the contract.

Sincerely,
Gewalt Hamilion Associates, Inc.

Daniel J. Strahan, P.E., CFM
Assistant Village Engineer

cel Robert Kosin, Villuge Administrator
Patty Meroni, Roads & Bridges Chair

bcc: Roads & Bridges
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